
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0027

08/07/2015

Contract Location: Time Allowed:

SR 25 BEGINNING AT CATE RD AND EXTENDING TO SR 99

 

Contractor:

PLANT IMPROVEMENT CO., INC. Date Let:

P. O.  BOX 15469 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333     Date Work Began:

Phone: (404)633-3600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

03/22/2013

04/05/2013

04/26/2013

05/09/2013

06/21/2013

00/00/0000

00/00/0000

763 Days

06/10/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 03   

Elapsed Calender Days:

Percent Time: 106.68

814 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,788,997.85

$7,896,554.38

$1,288,054.11

87.21%

Counties:

Glynn

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000421      $9,788,997.85 $7,896,554.38 $1,288,054.11 86.84% $893,066.41

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0027

08/07/2015

Project Number: 0000421      SR 25 SPUR FROM CATE RD. TO SR 99

 

STP00-0000-00(421)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,829,845.49 $6,097,709.97 $732,135.52

Non-Participating $1,707,461.25 $1,524,427.36 $183,033.89

Total Earnings $8,537,306.74 $7,622,137.33 $915,169.41

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $8,537,306.74 $7,622,137.33 $915,169.41

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($36,363.00)

Total: $8,500,943.74 $7,607,877.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $893,066.41

($22,103.00)($14,260.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0027

08/07/2015

Project Number 0000421      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .900

 341570.970 .030

STP00-0000-00(421)

 

.930 $10,247.13 $317,661.00

0020 207-0203     FOUND BKFILL MATL, TP II CY  589.000 154.711

 42.550 23.806

 

 

178.517 $1,012.95 $7,595.90

0033 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  97,483.000 107,145.018

 15.850 138.000

 

 

107,283.018 $2,187.30 $1,700,435.84

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  894.000 1,794.380

 94.820 963.530

 

 

2,757.910 $91,361.91 $261,505.03

0040 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  20,547.000 20,494.485

TL & H LIME 68.080 578.455

 

 

21,072.940 $39,381.22 $1,434,645.76

0045 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  11,884.000 254.804

MATL & H LIME 78.110 9,320.990

 

 

9,575.794 $728,062.53 $747,965.27

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  13,700.000 13,752.879

L & H LIME 73.240 447.110

 

 

14,199.989 $32,746.34 $1,040,007.19

0051 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 222.425

TL 72.490 .000

TEMP ASPH CONC 19MM @ $0.75 OFF UNIT PRICE

                                                            

222.425 $.00 $16,123.59

0055 413-1000     BITUM TACK COAT GL  9,976.000 12,070.000

 3.230 6,685.000

 

 

18,755.000 $21,592.55 $60,578.65



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0027

08/07/2015

Project Number 0000421      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0057 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -50,839.980

 1.000 -62,140.120

(IN #1)

                                                            

-112,980.100 $-62,140.12 ($112,980.10)

0095 500-3101     CLASS A CONCRETE CY  130.000 139.168

 488.820 .000

 

 

139.168 $.00 $68,028.10

0104 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  13.200 23.092

 761.420 .000

 

 

23.092 $.00 $17,582.71

0105 511-1000     BAR REINF STEEL LB  14,816.000 15,011.400

 0.860 .000

 

 

15,011.400 $.00 $12,909.80

0110 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,584.000 3,887.100

 22.310 .000

 

 

3,887.100 $.00 $86,721.20

0120 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  246.000 468.000

 42.540 .000

 

 

468.000 $.00 $19,908.72

0165 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  19.000 21.000

 593.900 .000

 

 

21.000 $.00 $12,471.90

0178 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  925.000 937.500

 15.350 .000

 

 

937.500 $.00 $14,390.63



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0027

08/07/2015

Project Number 0000421      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0190 668-2105     DROP INLET, GP 1, SPCL DES EA  1.000 2.000

 1678.110 .000

 

 

2.000 $.00 $3,356.22

Category Amount: $864,451.81 $5,708,907.41

Category Number: 0020 PERMANENT EROSION CONTROL

0200 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  3,924.000 1,814.750

 22.280 1,760.784

 

 

3,575.534 $39,230.27 $79,662.90

0210 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  113.000 265.311

 59.990 121.500

 

 

386.811 $7,288.79 $23,204.79

0220 603-2186     STN DUMPED RIP RAP, TP 3, 36 IN SY  137.000 207.000

 141.080 .000

 

 

207.000 $.00 $29,203.56

0240 700-8000     FERTILIZER MIXED GRADE TN  20.000 24.694

 558.380 .000

 

 

24.694 $.00 $13,788.64

Category Amount: $46,519.06 $145,859.89

Category Number: 0030 TEMPORARY EROSION CONTROL

0255 163-0232     TEMPORARY GRASSING AC  29.000 80.614

 710.660 .000

 

 

80.614 $.00 $57,289.15

0279 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  2.000 7.500

/SAND BAGS 326.500 .000

 

 

7.500 $.00 $2,448.75

0325 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 3.000

 253.810 .000

 

 

3.000 $.00 $761.43



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0027

08/07/2015

Project Number 0000421      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0335 171-0010     TEMPORARY SILT FENCE, TYPE A LF  2,835.000 2,984.625

 1.880 .000

 

 

2,984.625 $.00 $5,611.10

0340 171-0030     TEMPORARY SILT FENCE, TYPE C LF  8,580.000 12,918.000

 3.050 .000

 

 

12,918.000 $.00 $39,399.90

0345 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  3,900.000 5,590.000

 1.370 .000

 

 

5,590.000 $.00 $7,658.30

Category Amount: $0.00 $113,168.63

Category Number: 0010 ROADWAY

0445 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  18,025.000 21,841.548

 11.550 235.620

 

 

22,077.168 $2,721.41 $254,991.29

0550 210-0250     UNDERCUT EXCAVATION CY  .000 17,137.407

 27.240 .000

unsuitable material eb & wb station 89+00 to 104+80

                                                            

17,137.407 $.00 $466,822.97

0715 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  .000 .000

 304.500 4.851

                                                            

                                                            

4.851 $1,477.13 $1,477.13

Category Amount: $4,198.54 $723,291.39

Project Total Amount: $915,169.41 $8,537,306.74


